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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 380 Date: 13-Jul-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 673

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the access platform , work on the
splice plate in the West tower shaft , & work on the South suspender bracket . They started at 7:00 AM.

Salvador & Paul had to work in the West tower shaft in splice 3 . Crews had to weld the corner
splice plate . Crews had to set up , clean & grind the previous weld , heat the welding area & calibrate the
welding machine . They started at 7:15 AM. Crews were done at 8:30 AM.

Salvador started to weld at 8:40 AM. He was done at 4:20 AM. Crews had to keep the heat on the
splice plate for 3 hours . Crews had to place the heating blanket , set the timer , wrap up their tools &
equipments . Crews were done at 4:55 PM. They left at 5:00 PM.

Mike & Josh had to work on the steel hand rails . Eric joined them at 2:00 PM. Crews had to weld
0.4 meter sleeves on the erection tower , set the hand rails . cut the excess of the hand rails , grind &
smooth the edges . Crews started on the South platform at 7:15 AM. They were done at 11:30 AM.

After that , crews had to work on the North side platform . They had to mobilize their tools ,
equipments , & reroute the power lines , & weld the sleeves on the access platform , & place the hand rails
. They started at 1:40 PM. Crews were done at 4:50 PM. They had to wrap up their tools & equipments.
Crews left at 5:00 PM.

Jose A. , Froylan , Jose P. had to work on house keeping . Crews had to pull out of the site the
excess materials , they started at 7:10 AM. Crews were done at 8:00 AM. They left at 8:10 AM.

Rick , Jose H. , & Jose Av. had to work on the South platform . Crews had to wait for the iron
workers to remove the South suspender bracket to complete the work on the South access platform .

Meanwhile , crews had to close the gaps between the grating & the access platform vertical support .
Crews started to work on the South platform at 10:20 AM. They had to place 0.1 X 0.2 joists at 0.6

meter at center , clamp the joists , & place the plywood boards on the top of the joists . They were done
at 1:30 PM.

After that , crews had to work on house keeping , pull out of the site the excess materials , & prepare
to set the stair case on the North side platform . Crews were done at 2:50 PM. They had to wrap up their
tools , & equipments . Crews left at 3:00 PM.

Augie & Kevin had to work on the South suspender bracket . Crews had to remove the remaining bolts
. They started at 7:10 AM. Crews were done at 9:40 AM.

Jacob & Richard had to work with Augie & Kevin on the South suspender bracket . Crews had to
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hook the bracket to the crane , remove the last 4 bolts , & pull it out of the site . They started at 9:30 AM.
Nicolaus flew the South suspender bracket out of the site & set it on the barge at 9:55 AM.

After that , crews had to work on house keeping . They had to pull the bolts out of the site . They
were done at 10:15 AM.

Casey & Edward had to work on the W line & on the barge rigging materials to the site , & they had
to work with the other crews on the tower head fit up .

Anthony , Richard , & Jacob had to work on the North stair case . Crews had to assemble the 2 - 3
meters sections . Nicolaus flew the 1st section at 7:15 AM. & he flew the 2nd section at 7:30 AM. Crews
had to connect both sections & secure them in place . They were done at 8:30 AM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2083

2.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

TOWER CRANE

3.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 2.00 0.00 0.00 2.00

APP AUGIE SOLISIronworker 3.00 0.00 0.00 3.00

JNM CASEY LUXIronworker 2.00 0.00 0.00 2.00

JNM EDWARD MEYERIronworker 2.00 0.00 0.00 2.00

APP JACOB MECHEIronworker 3.00 0.00 0.00 3.00

JNM KEVIN RATCLIFFIronworker 3.00 0.00 0.00 3.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 3.00 0.00 0.00 3.00

FOR ERIC SPARKSIronworker 2.00 2.00 0.00 4.00

FOR JOSE AVILASemi-Skilled Laborer 2.00 0.00 0.00 2.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP JOSHUA CRUZIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 3.00 0.00 0.00 3.00
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